## **Untitled Gantt Project**

26/01/2016

http://

Encargado del proyecto

Fechas de inicio y fin del proyecto 12/01/2016 - 20/04/2016

Progreso 0%
Tarea 15
Recursos 0

## 2

## Tarea

Nombre	Fecha de inicio	Fecha de fin	
Anáñisis	12/01/16	19/02/16	
Espcificaciones	12/01/16	15/01/16	
Requerimientos	18/01/16	22/01/16	
Objetiivos	25/01/16	29/01/16	
Gantt	1/02/16	2/02/16	
Canvas	3/02/16	5/02/16	
Scrum	8/02/16	19/02/16	
Diseño	22/02/16	19/04/16	
Diagramas UML	22/02/16	26/02/16	
Casos de uso	29/02/16	4/03/16	
Calidad del producto	7/03/16	11/03/16	
Normas	14/03/16	18/03/16	
Diseño de interfaces	29/03/16	5/04/16	
Diseño de la solución del problema	6/04/16	12/04/16	
Diseño de las Pruevas	13/04/16	19/04/16	

3

Diagrama de Gantt

GANTT			2016												
Nombre	Fecha de inicio	Fecha de fin	Semana 2	Semana 3 18/01/16	Semana 4 25/01/16	Semana 5 1/02/16	Semana 6 8/02/16	Semana 7 15/02/16	Semana 8 22/02/16	Semana 9 29/02/16	Semana 1 7/03/16	0 Semana 1 14/03/16	1 Semana 12 21/03/16	Semana 14 4/04/16	1 Semana 15 S 11/04/16 1
Anáñisis	12/01/16	19/02/16													
<ul><li>Espcificaciones</li></ul>	12/01/16	15/01/16		<b>_</b>											
<ul><li>Requerimientos</li></ul>	18/01/16	22/01/16			<b>_</b>										
<ul><li>Objetiivos</li></ul>	25/01/16	29/01/16				1									
<ul><li>Gantt</li></ul>	1/02/16	2/02/16													
<ul><li>Canvas</li></ul>	3/02/16	5/02/16					<b>4</b>								
<ul><li>Scrum</li></ul>	8/02/16	19/02/16													
P Diseño	22/02/16	19/04/16													
<ul><li>Diagramas UML</li></ul>	22/02/16	26/02/16													
<ul><li>Casos de uso</li></ul>	29/02/16	4/03/16													
<ul><li>Calidad del producto</li></ul>	7/03/16	11/03/16													
<ul><li>Normas</li></ul>	14/03/16	18/03/16													
<ul><li>Diseño de interfaces</li></ul>	29/03/16	5/04/16													
<ul> <li>Diseño de la solución del problema</li> </ul>	6/04/16	12/04/16													
<ul><li>Diseño de las Pruevas</li></ul>	13/04/16	19/04/16													

Diagrama de recursos



4